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Preliminary Project Budget ($000) & Schedule
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DESIGN
ESTIMATE R/W TOTAL CST
(PE) 15% OF ESTIMATE CONSTRUCTION PHASE
ACTUAL CST (R/W) ENGINEERING EQUAL TO
EST INCLUDES ACTUAL (CEIl) 25% OF CST ACTUAL TOTAL
INCLUDES 15% ADMIN CONSTRUCTION EST INCLUDES CST EST PROJECT
BCC DIST LOCATION LIMITS DESCRIPTION |ADMIN COSTS COSTS ESTIMATE (CST) ADMIN COSTS PLUS CEI COST EST
SW 216 Street to
8 SW 87 AVENUE SW 168 Street 2 to 4 Lanes 1,350 480 9,000 2,250 11,250 13,080
Scope Development Procurement

Scope Development
Right of Way Acquisition
Design Procurement
Design

Construction Procurement
Construction

___

NOTE: All costs are expressed in thousands
of dollars and the schedules are preliminary




